Western New York Remediation Section

January 12, 2016

ED_001164_00030782-00001



ED_001164_00030782-00002



ED_001164_00030782-00003



ED_001164_00030782-00004



ED_001164_00030782-00005



ED_001164_00030782-00006



New Cassel (Jennifer L.aPoma): No change in status. ORC informed ERRD that State of New
York et al v. Next Millennium Realty, LLC et al has been adjourned until February 29, 2016.

OU1 RD: ERRD and ORC project staff continue to meet to revise the OU1 SOW and UAO. The
OU1 Pre-Design Investigation Work Plan will require additional modification, which will push
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back circulation to January - February 2016. Prior to circulation, RPM will organize meeting
with Nicky DiForte and ORC management to walk through the revised PDI Work Plan prior to

the work plan circulation.
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monitoring schedule on 7.13.15 for EPA consideration in response to an EPA response letter on
6.10.15 accepting two DuPont recommendations and rejecting the third. RPM and Ed Modica
discussed the revised DNAPL monitoring schedule and the RPM sent DuPont a letter on 8.13.15
stating that DNAPL monitoring for the specified wells shall be conducted bi-annually.

DuPont also sent a request on 7.30.15 to update the Necco Park quality assurance program
proposes to eliminate the 10% full validation of chemical analytical data using USEPA Region 11
data validation SOPs while maintaining the 100% Chemours Data Review Process. RPM is
reviewing and will consult with DESA.

A FOIA concerning the transfer of remedial assets and responsibilities from DuPont to
Chemours was received on 8.10.15. The RPM sent Rob Keating an email from DuPont
confirming the transfer on 8.11.15.

Walkill (Mike Negrelli): No change in status. The Work Plan for soils remediation was
received on 6/12/15. It was distributed for review, with comments expected by 7/10/15.
Additionally, a well survey was conducted in order to complete the Work Plan for groundwater
remediation. Timely comments were received from HDR, the hydro, and risk assessor.
NYSDEC/DOH comments were received 7/29/15. A comment letter on the work plan was sent
on 8/28/15. A final Work Plan for in situ soils treatment was delivered on December 1,
2015 and is under review. Although this version of the Work Plan does not cite the State’s
soil cleanup objectives for the protection of groundwater, the language indicates that an
effort will be made to evaluate and employ, if feasible, further treatment of the soils beyond
EPA’s risk based cleanup value. This is a step forward and may be our best option with
respect to what we can require under the terms of the Consent Decree. Although the State
may disagree, adapting this approach will allow the project to move forward. The draft
Work Plan for groundwater remediation is delayed because of the state of some of the
groundwater wells. A survey was conducted and a letter will be forthcoming with
recommendations for replacing and/or decommissioning some of the wells. A revised schedule
for the groundwater Work Plan submittal will be presented. Currently expect the groundwater
work plan to be delivered in early 2016.

Old Roosevelt Field (Sherrel Henry): No change in status. _OUl- RA: The contractor
mobilized to the site for construction activities on October 6, 2014. Connection of the three
additional extraction wells and the upgrades to the groundwater treatment plant to handle the
additional volume of water have been completed.

PSE&G completed installation of the electrical service to the Southern well field on July 14th.
The treatment system was taken offline on Monday, July 20th to begin the second phase of the
10 day Initial Testing Program.

The final inspection of the treatment system was completed on August 7, 2015. No punch list
items were developed. Representatives from NYSDEC, Nassau County and Garden City were in
attendance.

The RA report was approved by the Branch Chief on September 29, 2015.
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The scope of work to discuss the LTRA work assignment was held on November 10, 2015. The
work plan and budget 1s due on December 24, 2015. The Draft Work Plan, Volumes 1 and 2 for
the LTRA were submitted by CDM-Smith on December 18, 2015. The RPM is working on the
pre-negotiation memo which is expected to be completed by January 22",

OU2- RI/FS: The OU2 technical memorandum was submitted by CDM summarizing the
activities and results of the OU2 RI investigation to date, and presenting recommendations and a
path forward to address the ecastern portion of the plume. A meeting with the ORF team was held
on November 17, 2015 to discuss the results of the RI and next steps. The following
recommendations and path forward were discussed:

= Evaluate technologies to remediate downgradient contamination

= Conduct pilot study to determine suitability of technologies and obtain design
specifications

=  Conduct groundwater screening in upgradient areas to determine whether offsite sources
are contributing to groundwater contamination

=  Conduct groundwater screening and install wells downgradient of MW-16 cluster to
more precisely delineate leading edge of plume

A draft SOW was submitted to the PO and the IGCE is expected to be completed by the
RPM by January 21%.

Sinclair (Michael Negrelli): No change in status. All environmental casements have been
completed and registered with the County. NYSDEC has prepared their reclassification package
for the site. The site was reclassified on 9/15/15. The oversight bill was mailed out on 9/22/15.
Payment was made 10/29/15.

Hooker S Area (Kevin Willis): No change in status. A progress conference call with OCC and
DEC was held on 6/11 to discuss the NAPL tracer study report from 2010. OCC will be
preparing a draft outline for our review of the S-Area Shallow Bedrock NAPL Tracer Study /
RRT Compliance Assessment. CRA says that they are submitting the Tracer analysis report
soon. Not here yet.

Olean-Alcas (Michael Walters): On January 5, 2016, Mark Gallagher (DOJ) filed a motion to
enter the Consent Decree into the U.S. District Court of Western NY. The document will
become final once signed by the Court’s assigned Judge, which should occur within the week.
The PRPs have 14 days from the CD finalization date to provide the names of proposed project
coordinators/contractors to implement the RD/RA.

A press release is still pending to announce that the agency has entered into a Consent Decree
with Alcoa and Cutco (the current operator of the manufacturing facility) to perform the
remedial design and remedial action at the Alcas source area, which is part of the Olean Well
Field Site. The announcement may generate some press. Elected public officials have already
been notified of this action.
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On September 30, 2015 an RD/RA settlement for approximately $4M was reached between the
PRPs (Alcoa and CUTCO Corporation) and EPA. The settlement mandates the implementation
of OU2 (in-situ chemical oxidation) and OU3 (enhanced anaerobic bioremediation) treatment
technologies to clean up contaminated soils and groundwater at the Alcas Source Area—i.e., the
Alcas Facility and adjoining property designated as Parcel B.

Olean- Loohn’s (Michael Walters): No change in status. There was an apparent internal mix-
up that resulted in the late transmittal of the April 2015 Groundwater Sampling Report prepared
by the Removal Action Branch (RAB). The subject report was received from RAB last Tuesday
(10/27). Based upon a thorough review, the results do indicate a significant decrease in the level
of VOC contamination in the shallow groundwater zone. However, TCE and PCE were
respectively detected at maximum concentrations of 280 ppb and 1300 ppbin the shallow
groundwater bearing zone. Last week the USACE was advised not to close the IAs
(DW96958409-001 and 002) for the Alcas and AVX Technical Assistance in the Feasibility
Study processes for both sites. These [As, according to ERRD management, will be revised and
refunded to procure Technical Assistance support for the performance of additional work related
to both the Cooper Industries facility and the former Loohn’s Dry Cleaner’s property.

Olean: AVX: (Michael Walters): A meecting with ORC to discuss and hopefully finalize the
oversight cost recovery bill is scheduled for 1/13 at 10:00AM. The cost recovery SCORPIOS
reports prepared by FMB on 12/17/ 2015 have several errors that have to be corrected. Among

the aforementioned errors are IAG payment vouchers and other project cost accounts for the
Alcas Source Area mistakenly compiled and reported as AVX oversight costs. Albert Benroubi
(FMB) 1s currently addressing these issues. As a preliminary negotiations strategy, ORC will
waive all pre-2007 RI/FS oversight costs for the AVX OU2 ROD Amendment. An adjusted
oversight bill is currently being finalized. The RPM submitted a few comments on the draft PRN
to ORC. Draft SOW for the OU2 Amended Remedy was also prepared by RPM and transmitted
for internal review. A press release was issued on October 2 to announce the issuance of the
ROD Amendment for the AVX property, a source of groundwater contamination at the Olean
Well Field Site. The selected modified interim remedy calls for a combination of the following:
exposure barriers to address soil contamination, construction of a hydraulic trench to extract and
treat shallow groundwater contamination, and the continued operation of a production well at the
manufacturing facility to hydraulically contain deeper groundwater contamination. The
announcement may generate some press.

A draft IA SOW, IGCE and Decision Matrix for the USACE OU2 RD Oversight was prepared
and transmitted to PSB for internal review.

Olean: OU4: (Michael Walters): A teleconference with the USACE and consultant E&E was
held on January 6. USACE/E&E provided an update on the progress of ongoing preparatory
OU4 activities, particularly the development of the required work plan. Mike Scorca (EPA
Hydrogeologist) and the RPM participated in the teleconference and provided technical input on
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the proposed preliminary sampling locations (numbering a total of 293 samples) and layout.
USACE/ENE will revise sampling location layout based upon comments raised at the
teleconference. RPM is currently drafting letters and “Consent for Access to Property” forms to
be sent out to home/property owners within the designated OU4 investigation area.

ARCADIS intends to provide EPA with the OU4 Area survey data shortly. The draft RTI Work
Plan is due from USACE/ENE on March 15®  Ficldwork is projected to comment in late June
2016.

Olean- Cooper Industries: (Michael Walters): No change in status. A technical review of
the First 2015 Semi-Annual Groundwater Monitoring Report was performed by the RPM last
week. A copy of the report was forwarded to the PSB Hydrogeologist (Mike Scorca) for review
and comment. RPM is seeking recommendations from the PSB Hydrogeologist on whether
several shallow-zone monitoring wells located near the inactive extraction well EW-3 and which
were previously dropped from the required sampling protocol should be re-tested in the near
future.

Smithtown: (Gloria Sosa): No change in status. DESA sampled all the available monitoring
wells and surface water the week of June 1. Data shows all wells sampled were below MCLs. At
the last sampling 2 years ago there were 3 wells with slightly elevated levels of PCE. RPM can
now prepare a FCOR. RPM will schedule a sampling event with DESA for this winter. If all
wells are below MCLs, RPM will prepare a delisting package.

Niagara County Refuse (Mike Negrelli): No change in status. The oversight bill for the
current fiscal year was mailed out on 9/21/15. Payment was made on 10/19/15.

Peter Cooper Landfill (Sherrel Henry): No change in status. The oversight bill was signed
and mailed to the PRPs on September 22, 2015.
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